Kimball Union Academy

PO Box 188

Meriden

469-2152

Permit # 2018-53
Map/Lot 105/31
2 STORY CAPE
Between 37 AND 45 Main Street

08-15-18
Permit 2018-53, KUA 37/45 Main



Hi Dave,



I will coordinate w/Doug about the footing inspection (probably later 


today). The foundation details sheet references the S2 sheet which 



wasn’t one of the sheets included here (maybe just a typo), so I’ve 



asked Doug/Hunter to clarify. I’m trying to verify that the insulation 


details meet irc2009.



Brad

08-16-18
Permit 2018-53, KUA 37/45 Main



Hi Dave,



I met w/KUA’s concrete subcontractor on-site this morning (11:30). 


According to the concrete sub the foundation plan changed due to 



the discovery of rock/ledge. The southern basement wall footing 



now drops ~3’ below the rest of the footings, at the full 20” width. 



There was water/sump pump in the bottom of that trench, not sure 



how much water was there to start with, but there was only a 



couple of inches in spots by the time I got there. Otherwise 




everything looked ok. I believe they are on a tight schedule driven 



by the modular delivery. The redi-mix truck was there ~10 min after 


I left. I believe they are going to try and pour walls tomorrow. Let 



me know if you have any questions.



Brad

08-17-18
Permit 2018-53, KUA 37/45 Main



Hi Dave,



I inspected the foundation wall forms for KUA’s Faculty House 



project. I found one corner where the horizontal rebar was missing 



the corner pieces, which they agreed to make right and take a 



picture. Otherwise it looked fine. I told them they were ok to pour. 



They were expecting to pour ~2pm today. They are planning to 



pour the floor Monday.



Let me know if you have any questions.



Brad

08-23-18
Permit 2018-53, KUA 37/45 Main Street. Met with Doug and 



contractor and inspected the pier forms with rebar to support the 



sections of the modular building. Once they are poured with 



concrete, gravel will be added to the top of the piers and then the 



floor will be poured after the building is in place.



Time 0.4

09-27-18
Permit 2018-53, KUA 37/35 Main Street. Stopped by to see 



progress. On earlier drive by I saw the perimeter drains. Basement 



poured, plywood panels installed in two locations, one for power 



and one for heating. No one on site so I didn't get inside the main 



floor.



Time 0.5 
10-04-18
Permit 2018-53, KUA 37/45 Main Street. ARC was there installing the 


AC/heating systems, alarm company was installing alarm panel, basement 


had sprinkler system piping installed. I inspected the rooms upstairs, 


bathrooms completed, kitchen cabinets installed, no appliances, carpet and 

vinyl flooring being installed.



Time 0.5 

11-23-18
Permit 2018-53, KUA 37/45 Main Street – KUA – Friday 11/23 - 
Electrical (Entrance, misc attic) prior to blow-in insulation in attic. 
Met electrician on-site. Viewed meter socket (meter not set yet) 
feeds made up, grounds in place. Attempted to see attic work, but 
not ready yet. Agreed to return Monday. Met with ARC mechanical 
rep and walked though HVAC and plumbing work in progress. 
Noticed location of interior wall unit of mini-split was within a few 
inches of sprinkler head. Agreed to raise the issue with Hunter Ulf. 
Returned Monday 11/26. Attic electrical (2 lights, 2 GFCI 
receptacles) installed. Notice feed wire draped over walking path 
(possibly trip hazard or prone to damage) Contractor agreed to add 
blocking to protect wire. Otherwise ok to blow in insulation. Also 
checked out transformer pad. Ground wires and power feeds visible 
(transformer not set yet.


BRAD
.
01-02-19
Permit 2018-53, KUA 34/45 Main Street. Talked to Brad about the 


cape home. The siding is not finished yet and no steps on front 



entrance. They want to move staff in. Brad suggested a TCO until 



they finish. I told Brad to have Doug call Bill Taylor to do the life 



safety inspection and when Bill notifies me it is okay I will issue 



the TCO.




Time 0.1 
01-31-19
Permit 2018-53, KUA 37/45 Main Street. Faculty House – Final 



Inspection. Met On-site w/Doug Plummer, Bill Taylor, Mike Corp. 


Walked through house. Sprinkler head issue (proximity to interior HVAC 


wall unit) has been addressed – heads moved on direction of sprinkler 


designer (per Hunter). Interior of finished areas complete (modular home). 

Exterior: west /main entry via deck. Steps in place, no handrail or railing 


on deck. Rough grade complete. Finished grade to be <30” so no handrail 


/ railing ok. Mentioned to Doug that front steps, not yet installed (~3’ 


grade to threshold) and siding (not yet installed) will need to be installed 


for C.O.



Unable to test alarm due to phone line trouble. Received call later from 


Doug Plummer indicating that the problem had been resolved and the 


system tested ok. Bill Taylor was ok with verbal from Doug. Doug asked 


if I wanted to schedule a test. Based on Bill’s approval/satisfaction I 


declined. I have emailed Bill Taylor asking for something in writing for 


the file. I have since observed that front steps with handrails have been 


installed for the front door.


BRAD

01-31-19
Permit 2018-53, KUA 37/45 (43) Main Street. Didn't get an okay from 


Bill Taylor for life safety, but Brad's note said Bill satisfied. I will issue as 


Occupancy Permit as per telephone call from Brad that temporary steps 


were installed.

David H Lersch

Plainfield Building Inspector

