Town of Plainfield

Plainfield Library

1088 Route 12A

675-6866

Permit #2010-69

Permit #2011-59

Permit 2012-70

Map/Lot # 107/8

Construction – Lower Level 

12-23-10
Permit 2010-69, 1088 Route 12A. I met with Nancy, trustees, and the contractor to go over the plans and schedules to complete the basement.


Time 1.4

01-18-11


	Hello all,
I just got off the phone with Building Inspector Dave Lersch. I called to inquire whether an affidavit from the architect would be a condition for the Certificate of Occupancy and to inform him that Nancy and I had met with Fire Chief Frank Currier on Saturday. He replied that an affidavit would not be required; that he would make sure the work was built according to the plans and code, with help from the Chief on life safety issues. This relieves us of the need to have the architect having to make inspections of the work for this purpose, although there may be other reasons to have him come up.
Mr. Lersch will be back this Sunday.
David Grobe, COTW 


01-26-11
Permit 2010-69, 1088 Route 12A (Plainfield Library). I stopped by to see how the work was progressing and I inspected some of the rough in plumbing and the electrical that was completed. It was just about ready to start installing sheetrock. It looked okay and Nancy said they would be calling me soon as they were almost ready.


Time 0.3

03-23-11
Permit 2010-69, 1088 Route 12A (Plainfield Library). I met with Plainfield Fire Chief Frank, Nancy and trustees of the library to go over the reports from the Fire Protection Engineer and other correspondence. The original plans for the downstairs from 2002 were revisited by the architect at the request of the library and were found to have life safety code issues, the main one is egress of the stairs next to the elevator. It involves creating a new exit on the north end of the library or adding an extension on the rear so the stairs can be isolated from the elevator. The changes would be expensive and at present there are not enough funds for this additional work. Frank is going to have the State Fire Marshall come by to look over the building plans and the proposed changes to see if we could get a waiver or allow us time to do the changes while using the downstairs. It was felt that the architect should be libel for the additional cost. I will try to be there when the Fire Marshall is there with Frank.


Time 2.2

04-25-11
Permit 2010-69, 1088 Route 12A (Plainfield Library). I met with the library trustees to go over the new plans that include the outside covered stairs on the north end of the building to provide a second means of egress that meets the Fire Protection Eng. approval. The architect drew up the new plans and said that due to the occupancy numbers they needed three fixtures and should have a men’s and women’s bathroom. We discussed the numbers and it is doubtful they will have over a hundred people in the library at one time and that two unisex bathrooms, one on each floor would be sufficient. I will give them a letter to give to the architect to authorize only two bathrooms.


Time 0.5 

04-30-11
Permit 2010-69, 1088 Route 12A (Plainfield Library). I received letter via email from library and drafted letter to architect to waive the requirement of a plumbed in water fountain and the bathroom fixture requirements.


Time 0.5 

06-15-12
Permit 2011-59, 1088 Route 12A. I received a call to inspect the footer forms for the basement egress. They weren’t finished yet but I told them when they were ready they could pour. They were planning on doing a short wall later that day if the concrete was set.


Time 0.5

06-15-12
Permit 2011-59, 1088 Route 12A. I inspected the forms for the short frost wall for the basement egress. The footer was already poured. They had pictures. 


Time 0.4

06-18-12
Permit 2011-59, 1088 Route 12A. I inspected the perimeter drain pipe and the backfill of the wall by Mark Wilder. Looked okay.


Time 0.4

06-20-12
Permit 2011-59, 1088 Route 12A. I inspected the wall forms for the egress stairs. They didn't call and the concrete truck was there, but they weren't ready yet. I will have a talk with the contractor about calling me or making sure his subs call when required.


Time 0.4 

07-11-12
Permit 2011-59, 1088 Route 12A. I was called by contractor that they would be pouring the egress steps and wanted to know if I could get there. I arrived and they were realigning the riser boards as they weren't level from side to side and were concerned that the truck would be there soon and they would not be ready. I didn't want to distract them, so I watched for a while, but needed to leave. He said they were going to put four rows of rebar top to bottom and one bar side to side for each step. I assumed that the concrete truck would have to wait for them as if it was going to be on time they would not be ready.


Time 0.6

07-14-12
Permit 2011-59, 1088 Route 12A. I got a call from John and he wanted to know if I got there the other day when they were doing the steps. He was there earlier and they were redoing the raiser boards and he didn't stay to see them put in the rebar and wanted to know if I saw the rebar installed. I told him I couldn't stay there that long and wait for them to finish what there were doing. I told him what they told me they were going to do as for as the rebar. He mentioned that they usually did driveways and were branching out to do other concrete work. I told him they didn't appear to be as professional (experienced) as some I have seen but it didn't appear to me that they cut any corners.


Time 0.3 

11-12-12
Permit 2012-70, 1088 Route 12A. I met with Dave and the rest of the board to inspect the electrical and to go over the new prints the provide for a safe area at the twp means of egress. It looks like the sheetrock should go the top of the ceiling where possible or to the upper plate and it should have some type of fire protection. (need to find out what). If the plates need to be changed it will involve removing the electrical wires, etc. and reinstalling them. 


Time 1.0 

12-04-12
Permit 2012-70, 1088 Route 12A. I stopped by to see how things were progressing since I will be leaving on Wednesday. They sprayed foam insulation in the interior foundation wall along the north egress stairs. They are installing sheetrock from the top of the plates to the metal flooring for the upper floor to provide a fire-wall between the egress areas and the rest of the downstairs area. They are installing the telephone and network wiring. Most of the electrical wiring is completed as well as the rough in plumbing and looked okay. If any inspections are required before the final, Win should be able to do them.


Time 0.4 

12-10-12
Permit 2012-70, 1088 Route 12A. John, General Contractor, called to have the rest of the electrical and the egress area fire-wall and ceilings. I told him I had looked at what was completed on the 4th and I will have Win cal him and set up an inspection so they can start closing in the walls.


Time 0.2 

12-20-12
Permit 2012-70, 1088 Route 12A. Email form Win Spenser received

on 12-20-12

  12/14 Rough in electrical and framing of basement work being done at the Philip Read Memorial Library on Rte. 12-A by Estes and Gallup and MG Electric. Will have to go back at a later time as the sheetrock detail for the 2 egress areas hasn't been completed. An inspection of the rough in electrical work was completed and is ready to be covered.

03-06-13
Permit 2012-70, 1088 Route 12A. I stopped in to see the progress while I was away. Almost all the sheetrock is installed and when the wall is primed, they will install the drop ceiling. Looked okay.


Time 0.4

04-26-13
Permit 2012-70, 1088 Route 12A. I stopped by to see progress. All the sheetrock was installed, primed and the drop ceiling was being installed. Emergency lighting was installed. They also opened up the stairs to the upstairs and the temporary walls. 


Time 0.2

10-30-13
Permit 2012-70, 1088 Route 12A. I stopped in as I told Nancy I would to see what still needed to be done. Lights and switches all installed as well as all receptacles. The plumbing is in but not the fixtures. The fire alarm fixtures are waiting (sensors, door hold open hardware) for the final painting to be done. Also there are a couple of emergency lights that need to be installed. I will try to get there before I leave and if it is ready, I can issue the CO.


Time 0.3

David H Lersch

Plainfield Building Inspector

