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  Certificate of Completion 1 of 4  
TOWN OF PLAINFIELD, NH 

  
This certifies that the building owned by Kimball Union Academy, Kilton Building, located at 

31 Main Street, Meriden, NH 03770, Part A has been completed in accordance with the 

provisions of the 2018 International Building Code and the Codes of the Town of Plainfield. 

 

Description of Work to be completed: Part A - A two story dorm addition to building. 

Part B - Renovation of existing dorms. Part C - A new residence attached to new dorm 

addition. Part D - Remodeling of existing residence including connecting to new fire 

suppression and fire alarm systems.  

 

Portion of Permit completed and inspected and can be occupied: Part A - New Dorm Addition. 

 

 Building Permit # 2023-39 

Map/Lot:  104-33 

Name:  Kimball Union Academy 

Address:   PO Box 188 

  Meriden, NH 03770 

                             August 20, 2024   

        Building Code Official Signature   Date   

        David H. Lersch   



  Certificate of Completion 2 of 4  
TOWN OF PLAINFIELD, NH 

  
This certifies that the building owned by Kimball Union Academy, Kilton Building, located at 

31 Main Street, Meriden, NH 03770, Part B has been completed in accordance with the 

provisions of the 2018 International Building Code and the Codes of the Town of Plainfield. 

 

Description of Work to be completed: Part A - A two story dorm addition to building. 

Part B - Renovation of existing dorms. Part C - A new residence attached to new dorm 

addition. Part D - Remodeling of existing residence including connecting to new fire 

suppression and fire alarm systems.  

 

Portion of Permit completed and inspected and can be occupied: Part B - Existing Dorms. 

 

 Building Permit # 2023-39 

Map/Lot:  104-33 

Name:  Kimball Union Academy 

Address:   PO Box 188 

  Meriden, NH 03770 

                             August 20, 2024   

        Building Code Official Signature   Date   

        David H. Lersch   



  Certificate of Completion 4 of 4  
TOWN OF PLAINFIELD, NH 

  
This certifies that the building owned by Kimball Union Academy, Kilton Building, located at 

31 Main Street, Meriden, NH 03770, Part D has been completed in accordance with the 

provisions of the 2018 International Building Code and the Codes of the Town of Plainfield. 

 

Description of Work to be completed: Part A - A two story dorm addition to building. 

Part B - Renovation of existing dorms. Part C - A new residence attached to new dorm 

addition. Part D - Remodeling of existing residence including connecting to new fire 

suppression and fire alarm systems.  

 

Portion of Permit completed and inspected and can be occupied: Part D - Existing Residence. 

 

 Building Permit # 2023-39 

Map/Lot:  104-33 

Name:  Kimball Union Academy 

Address:   PO Box 188 

  Meriden, NH 03770 

                             August 15, 2024   

        Building Code Official Signature   Date   

        David H. Lersch   



PERMIT EXPIRING NOTICE 

cc. Town files 

     
        DATE: 06-18-2024 

 PERMIT#: 2023-39                                  ISSUED: 05-31-2023 
 

EXPIRATION DATE: 05-31-2024 

 REQUIRED INSPECTIONS COMPLETED (Y/N): N 
Your permit required inspections. Inspections up to date.  
   

 A CERTIFICATE OF OCCUPANCY OR COMPLETION IS    

 REQUIRED FOR YOUR PERMIT. 
    

        AFTER EXPIRATION DATE, NO FURTHER INSPECTIONS   
 WILL BE PERFORMED AND A CERTIFICATE WILL NOT BE 

 ISSUED. 
 

 NAME:          Kimball Union Academy 

 ADDRESS:   PO Box 188 

 ADDRESS1:  Meriden, NH 03770 
            MAP/LOT: 104-33   ACTIVITY ADDRESS:  31 Main Street - Kilton 

 
_____________________________________                               
David H Lersch           603-381-1929 
Plainfield Building Inspector      djler274@gmail.com 

 

RETURN THIS FORM TO THE TOWN HALL WITH RENEWAL FEE $50.00 

Town of Plainfield     PO Box 380   Meriden, NH 03770 

PERMIT RENEWED DATE:  05-31-2024  

NEW EXPIRATION DATE:  05-31-2025   

RENEWAL APPROVED DATE:  06-18-2024 

        










	TextBox0: Kilton dorm Addition permit 2023-39 for Kimball Union Academy

06-28-23 I inspected the wall forms for the faculty B (Kilton Building. Also the footer that was inspected
on 6-22 for the east wall of the Kilton addition. Today it had the vertical rebar installed on footer and were
they were excavating so that the rest of the footer can be poured on the west and south walls.

7-06-23 I inspected the footer forms for the west and south walls, three rows of rebar, tired at corners
and continuous through the steps or falls to the existing building. The outside wall forms were installed
and all the horizontal rebar was installed and tied to the vertical rebar. Looked okay.

07-14-23 I inspected the poured footer and the poured east wall. The rest of the walls were not
quite ready, but a lot of the rebar was installed, will go back on Monday morning.

07-17-23 I inspected the south and west wall forms with required rebar, okay to pour. Also
north wall to Kilton building had some of the rebar installed. Will be poured later.

07-22-23 Reviewed drain plumbing plans for dorm addition.

07-24-23 Inspected the rest of the west wall and the north wall that was ready to pour. Also some of
the perimeter drains that were installed, and the foundation exterior walls on the east side were
sealed with sealer.

08-01-23 Reviewed pictures of footer forms and wall forms for the residence at the end of dorm
addition. All perimeter drains installed for dorms and all foundation walls sealed.

08-04-23 Inspected drain pipes that will be under concrete floor. Looked okay and they were going
to pressure test them and install two sewage pumps. Foundation wall insulation completed. Foundation
walls for Kilton residence-A completed

08-14-23 I inspected the rest of the foam installed and vapor barrier for the dorms, Rebar installed
in resesed areas per design. Inspected rear entrance and stairs in original building.

08-30-23 I inspected the framing in the basement of the dorm addition including some of the first
floor manufactured joists on the north side.

09-19-23 I did a walk through of the framing of the first floor of the dorms and some of the rough in
plumbing.

09-21-23 I inspected the forms with rebar for the slab on grade between dorm addition and existing
basement.

10-30-23 I did a walk through of the dorm addition, basement, first and second floors and the residence.
Inspected some rough in plumbing and electrical, spoke with electrician and he will let me know
prior to covering walls. Walls that were covered with sheetrock didn't have any electrical or plumbing.
Discussed the fire alarm wiring and with Jim about fire suppression plumbing. Waiting for prints.

11-02-23 I inspected the rough in electrical wiring in the basement of the dorm addition so they could
install sheetrock. Gave the okay.

11-09-23 Met with Jim and Josh with Brad to walk through Kilton dorms and residence addition and
also walked through stand alone residence. Inspected more of the rough in electrical wiring on 1st
and second floors.



	TextBox1: 11-24-23 I sent a text to Brad to schedule a walkthru on Monday. Jim on vacation and they have
been calling Brad for rough-in electrical. I told Brad they are to call me first so I am in the loop.
He sent a text to me stating he inspected rough-in electrical in stairway, outside walls.

11/27/23 Did a walk-thru with Brad before leaving town. They were installing wiring on second floor
and were in the process of fire stopping penetrations.

12-7-23  Brad inspected the electrical on the first floor of kilton dorms- outside rooms(hall), ceiling.
Hall side open.

12-22-23 Brad inspected the rough-in electrical 1st floor walls, lounge and kitchen.

1-16-24 Reviewed drawings from Brad sent from KUA of basement fire supression plumbing including
FDI fire department inlet placement. Bill had no issues with it. 

1-18-24 Talked to Brad after sending texts, emails to Brad and Bill and then to Jim stating drawings were
okay. Also drawing of drainage.

1-23-24 Received text from KUA regarding approval of fire supression for Kilton, I responded earlied
by text that Bill Taylor hadn't any issues with FDC placement and neither do I. To my limited
knowledge the plumbing looked okay a well of the placements of the sprinkler heads. As long as the
prints have an engineering stamp, then I will approve the Kilton basement fire suppression plumbing.
David H Lersch
Plainfield Building Inspector

01-24-24 Brad inspected the rough in's for the first floor corridor walls so they could sheetrock.

02-01-24 Brad inspected Kilton dorm laundry room electrical box. Klye sent document showing
box selected, sent email to Brad and me. I gave the okay for that box in a 2 hour rated fire wall.
Talked to Brad as well.

04-12-24 I did a complete walk through of the dorm section. Second floor walls were being painted,
prep work for bathrooms floors being done. Checked penertations on all floors and all looked okay.
Inspected the geotherm plumbing and devices that was still in progress. Electric mechanical room
still a ways to go. Compound being applied on other floors. Inspected fire supression system plumbing.

04-24-24 I inspected electrical conduit from Kilton and Welch to center between Welch and Kilton
and towards the end of the buildings. Ends taped to keep out dirt as they will be covering with
about three feet of dirt. Okay to cover,

05-02-24 Did a complete walk through Kilton. Floors had plywood underlayment installed over sub-floor,
bathrooms had ceramic tile installed on lower half of walls, walls painted, metal door frames installed,
drop ceiling grids installed on 1st and second floors (grids in lobby/lounge area, grids had to be notched
to go under iron piping for fire supression), 90+ percent of siding completed, windows installed. Alarm panels being worked on and electrical panels-breakers installed and wiring being installed.

05-13-24 Dorm rooms have vinyl flooring installed, detectors being installed in rooms and hallways,
walls are mostly finished and painted. More wiring-electrical and alarm installed in mechanical room.
Second floor of existing dorms (east - west wing) gutted to update wiring, plumbing. Existing detectors
and sprinkler system still active. 

05-17-24 I inspected the electrical wiring from customer side of transformer to the disconnect switch
in the mechanical room, grounding of panels okay. Notified Liberty that it was okay to energize.

05-24-24 Did a walk-thru, work continuing, plywood over sub-floor, finishing walls and wiring.


	TextBox2: 06-02-24 I did a walk-thru and flooring installed on all dorm rooms, all bathrooms have tile flooring
and most of bathrooms have all fixtures installed. All siding installed. Gutted old section of building on both
floors to new Kilton residence. Flooring not installed in hallways yet. 

06-14-24 Did a walk-thru with Jim and electrician. New drain and vent plumbing for showers being done
onsecond floor bathroom, copper plumbing being changed to meet new bathroom layout. Dorm halls
flooring being installed, emergency/exit fixtures installed as well as detectors. Discussed locations
of pull boxes and detectors. Front existing residence should have sensor in attic and not required by
code it would be nice to have strobe in bathrooms in the event staff family had thast need. Electric
range in kitchen has a working range hood with light and fan that is currenty not vented outside, but
since there would be no flumes it is okay. Pull station at bottom of stairs by front door and is only
egress for second floor except each bedroom has egress windows. I didn't feel the need for a pull
box at top of stairs as if the fire was downstairs the stairs may not be an option of egress and if
upstairs, using the stairs to escape, pull box at bottom of stairs would be sufficient. Will do inspection
next week as most of the plumbing and electrical should be ready for rough in inspection.

06-21-24 Did a quick walk-thru the old section of the dorms, work still being completed, new dorm
finishing laying hall floors, from what I could see emergency/exit lights being installed and detectors.
will go back next week as the inside walls of the old section should be ready for inspection so they can 
install drywall.

06-28-24 Did a walk-thru of the old dorms that are being renovated, sprinkler plumbing completed
on 1st and second floor, outside walls drywall being installed, heating pipes being installed, alarm wiring
and electrical about completed. Will go back Monday afternoon to verify holes fire stopped.

07-01-24 I walked thrugh old dorm section, insulated, holes fire stopped, plumbing for heating rough in
almost finished, drywall being installed.

07-12-24 Did a walk through of old dorm section, 2nd floor getting ready to paint, hall electrical
panel wired, 1st floor walls needed tape and compound, stair treads being installed on stairs.

07-25-24 Jim asked me to stop by and look at stair railings in both buildings. I just went to Kilton as
all had the same railings and mounting. The diameter met code as well as height and distance from
wall, distance past bottom step, railing continued around landing to next set of steps.

08-08-24
Kilton
Other than some electrical wires that need to be terminated in devices, I didn't
see any issues. The residence had fire suppression connected to new system
and detectors on each floor and in bedrooms, pull box and front door and strobe installed
on the second floor hallway. I didn't see all of the basement that was insulated and wallboard
installed due to worker cleaning and plastic installed sealing the work area. Stair railing
was okay but not to code as too low.

08-15-24 I did a walk through for a completion certificate for the existing residence and the new
dorm addition with Fire Chief Bill Taylor, Brad, Jim, and electrician. Other than a few items that are
not life safety issues everything ways good. Tested the fire suppression and alarm system, was okay.
Existing residence had new basement stair railing and residence was connected to new fire supression
and alarm systems. I issued a completion certificate for the existing residence and will go back Friday or
Monday to verify the few issues were completed and will also do a final for the existing dorms.
Bill gave the okay after the fire suppression and alarm system tested okay.




	TextBox3: 08-19-24 Went through new and existing dorms, Exit door for existing dorms needs strobe light
replaced, light fixture needs installed so circuit for emergency and exit lights can be turned on. Deck
needs some work. Doors being installed in basement, alarm panels need closed up, labels for electrical
panels need installed. No issues and will stop by to inspect the deck and existing dorms tomorrow
and issue completion certificates for existing an new addition dorms.

08-20-24 Strobe light replaced, still waiting on hall ceiling light in existing dorm hallway, coming tomorrow,
All emergency and exit lights working, all doors in basement installed. Outside stair railing for concrete
steps at exit for existing dorms coming tomorrow. Access security devices being installed, not an 
issue for occupancy. I will issue the completion certificates for the new and existing dorms.



