Melissa Underhill and Matthew Tucker
412 Willow Brook Road
510-0013
Permit # 2015-10 

Map/Lot 224/18
sfh modular
06-05-15
Permit 2015-10, 412 Willow Brook Road. I met with Matthew to go over his plans for the new service entrance for his new modular home.

Time 0.5

06-18-15
Permit 2015-10, 412 Willow Brook Road. Dale called on the 17th and said he forgot to call to have me inspect the footer forms after he and I talked about the inspections required. He apologized. They were going to pour the front frost wall on the 18th and I told him I could be there by 12:30, but if not take pictures. I arrived about 12:40 and the wall was already poured. I talked to the contractor about the footer as there wasn't any pictures taken. He said the rebar was wired together but was not supported, after the cement was poured, they pulled up the rebar. I let them know that I required supports. Also they didn't install the ground wire in the footer. I was not very impressed with their work as I have been with others. I will have Dale get me a letter describing what went into the footer and frost wall to file with the permit information. 

06-19-15
Permit 2015-10, 412 Willow Brook Road. I inspected the full foundation wall forms on the rear half of the foundation. They had two rows of rebar near the top and bent around the corners. Okay to pour.


Time 0.4

06-23-15
Permit 2015-10, 412 Willow Brook Road. Looked over site to see progress. The wall forms were off and nothing else new. Dale called on 6/24 to say that the stone and drainage pipe should be ready for inspection by 3PM Thursday. Also the owner wants to put radiant heat in the basement and Dale wanted to know if the plastic sheeting should be under or over the stone. He also said they were going to put 2 inch foam on the floor and I said with radiant heat it needs to be 3 inches and the plastic sheeting should be above the stone.


Time 0.5

06-25-15
Permit 2015-10, 412 Willow Brook Road. I inspected the perimeter drains and the foundation coating and the stone for the basement floor.


Time 1.0

06-28-15
Permit 2015-10, 412 Willow Brook Road. I inspected the radiant heat pipes with 100 pounds test of pressure. The three inches of foam on the floor and around the inside wall to protect the end of the slab.


Time 1.0

07-06-15
Permit 2015-10, 412 Willow Brook Road. On the way to the Town Hall I noticed that the house was set on the foundation that was scheduled for Tuesday. As I had time I went to inspect the house and the framing for the large windows and  double doors out of the basement. Dale and I discussed earlier by telephone what he needed to do as far as headers over those openings and the support necessary on each side of the thee units. The door was more of an issue as there isn't a lot of height between the top of the door frame and the bottom of the double header of the house. Looked okay and I will inspect soon to see the completed framing of the opening and the finished construction of the roof trusses.


Time 0.4 

07-13-15
Permit 2015-10, 412 Willow Brook Road. I inspected the trench from the pole to the pedestal and then to the house. Looked okay and told him he could cover. I also inspected the walkout basement openings, the door and window openings and there were braced okay.


Time 0.5

07-23-15
Permit 2015-10, 412 Willow Brook Road. I met with Dale to inspect the fastening of the two halves of the house and to go over insulation issues with the stairs. The basement is framed in with insulation installed except where the stairs come down. Not enough space. He will use a higher rated R-value foam. Also the radiant heat pipes are mounted to boards mounted to the rear basement wall and Dale cannot frame in and insulate over them as they wouldn't have any insulation between the wall and the pipes. He will probably have to figure some way to insulate. Dale will tell him to call when any plumbing is ready for a rough in and pressurized.


Time 0.9    

08-05-15
Permit 2015-10, 412 Willow Brook Road. Met with owner to inspect plumbing connections in the ceiling for the second floor so he could close up the holes. Looked okay and told him he could close access holes/


Time 0.6

08-29-15
Permit 2015-10, 412 Willow Brook Road. I saw Matt at the house as I was going by and stopped in. Most of the landscaping was completed and the walk out basement side had the three inch foam as required for the edge of the slab. He hopes to have the deck completed in about a week. The boiler is in but not hooked up yet. Matt asked if he could put some of their things in the house as they are currently in storage. I told him that would be alright.


Time 0.4

09-03-15
Permit 2015-10, 412 Willow Brook Road. Met with owner to do an inspection for a temporary Occupancy Permit. The appliances were being installed in the kitchen, all the bathrooms were completed, heating installed and operational, water and water heater installed. He still needs to finish the deck on the end and back of the house. The railing for the stairs didn't meet code but the contractor was there and will install railing along the outside walls to make a continuous railing. I will issue a TCO.


He hopes to have the deck completed this weekend. 


Time 0.5

09-29-15
Permit 2015-10, 412 Willow Brook Road. Went by to see progress. Deck completed and looked okay. I will issue the CO.


Time 0.5

David H Lersch

Plainfield Building Inspector

