Priscilla & Robert Wheeler

46 Daniels Road

675-9126

Permit # 2012-53 

Permit # 2013-63

Map/ID # 107/37

1097 Route 12A

Renovation, move 10’, foundation, 24x30 addition

10-08-12
Permit 2012-53, 1097 Route 12A. Priscilla called to let me know that Wednesday or Thursday that the footer forms will be ready for inspection. I stopped by and talked to the contractor and let him know what I needed to see when they were ready to pour.


Time 0.4

10-12-12
Permit 2012-53, 1097 Route 12A. Looked at footer forms with rebar installed and ground wire. Looked okay and they will pour on Monday.


Time 0.3

10-24-12
Permit 2012-53, 1097 Route 12A. I inspected the wall forms and they were okay. They had to raise the house to get the wall forms up. That is why I haven’t seen them up on my way by.


Time 0.3

01-08-13
Permit 2012-53, 1097 Route 12A. I received an email with pictures of the perimeter drains around the main foundation. Looked okay and I told them they could backfill.


Time 0.2

01-15-13
Permit 2012-53, 1097 Route 12A. I received an email with pictures for the footer forms for the rear addition. Looked okay and I told them they could pour when they were ready and the weather cooperated. 


Time 0.2

01-24-13
Permit 2012-53, 1097 Route 12A. I received an email with pictures showing the wall forms for the rear addition. Looked okay and let them know they could pour.


Time 0.2

02-15-13
Permit 2012-53, 1097 Route 12A. I received an email including pictures of the rough in plumbing for a future bathroom in the basement including the pump tank. I let them know that they could cover.


Time 0.2

05-04-13
Permit 2012-53, 1097 Route 12A. I noticed they were back from vacation and when I talked to them earlier about egress windows they said they would begin working on the house again. I inspected the basement, had some water in the addition, the beams and support posts looked okay. Where they put the new stairs along the back wall of the original house, a 2x4 wall was constructed parallel to the stairs that supported the cut off beams from the front wall. I told her that that wall needed to have more support for the beams. One of the beams over the bathroom had a large piece cut out and had a block of wood inserted and a 3-4 foot 2x6 nailed to each side. I will have to look to see what load is on that beam as there is a second floor above it but no send floor wall. The ceiling of the left upstairs room is the inside of the roof that they had installed rafters over the roof, insulated with four inches of foiled foam insulation that should have an R-factor of between 28 and 32. For an roof with no attic you need R-30 instead of R-49. We talked about wall insulation and R-values. I would research when I got home as well as stair requirements. Riser should be no more than 7-3/4’s and tread no less than 10 inches. Also all steps must be the same size. They will call when the electrical trench is ready for inspection. It looks like a commercial kitchen in the addition and a two or three bedroom, two bath in the front part of the building with a large open area. No detail as to if there is a kitchen in the main part. Not sure what is going to be upstairs of the new addition. I will need more detail.


Time 0.7 and 0.7 for codes.  

07-01-13
Permit 2012-53, 1097 Route 12A. Met with Robert, Priscilla and Steve to look over the framing as I was concerned about the strength of the old beams. I wanted the beams inspected by an expert to see if they would  support the weight of the second floor. When we got there Robert had replaced some of the old beams and had plans to replace all the old beams with new ones. I felt comfortable with the new beams and let Steve know along with Robert.


Time 0.9  

07-25-13
Permit 2012-53, 1097 Route 12A. Johanna asked me to inspect the trench and meter panel installation. Wasn’t ready, I will go back later.


Time 0.5

07-25-13
Permit 2012-53, 1097 Route 12A. I inspected the trench with conduit and told them they could backfill. Johanna still needs to mount circuit panel and feed from meter to panel. PSNH will run electrical wires from the pole to the meter panel.


Time 0.4

08-07-13
Permit 2012-53, 1097 Route 12A. I saw that the deck was almost completed and wanted to inspect the fasting of the ledger boards and to see if joist hangers were used as well as hurricane straps or other tie down brackets. A section of the handicap ramp needed straps and I left a note.


Time 0.2

08-08-13
Permit 2012-53, 1097 Route 12A. I stopped by as the contractor was there. He saw my note and said he ran out of brackets/hangers. They were installed today and looked okay. He wanted my opinion about the beams and the plan for the second floor as Wheelers wanted to place 2x6's on their side on top of the beams and then plywood flooring. The beams were anywhere from two to four feet apart and their length was about seventeen feet. Span of beams too far for 6x6's without additional support and 2x6 joists on their side for a span of four feet would be too far. A person on the 6x6 just walking caused it to bounce. He was concerned about that and I told him it needed a center support for the beams and the 2x6's would have to be on their edge. He would talk to Robert. The contractor appears to do very good work and is very conscientious. 


Time 0.4

08-12-13
Permit 2012-53, 1097 Route 12A. Stopped by as Pricilla was there with the contractor. They are going to put manufactured beams along the 6x6's and in between where the gap is two big. He is also going to install ledger boards under the ends of the beams as some of them were notched more that 20%. That solution should support the second floor load.


Time 0.2 

10-15-13
Permit 2012-53, 1097 Route 12A. Contractors were there and I stopped in to see progress. The manufactured beams were installed as per my conversation on 8/12. The tongue and groove flooring was installed on the second floor and then OSB sheathing. No bounce. In the basement they installed several 8x8 posts supporting large beams down the center of the original house supporting the first floor joists. New 2x6 rafters were installed on the right half of the house. New studs were being installed on the right front wall on the second floor. Looked good.


Time 0.2  

01-27-14
Permit 2013-63, 1097 Route 12A. (Win)Going to meet J Shariff at building on Rte. 12-A to go over some questions later today! 

Send me directions to the cell tower on Freeman Rd. I'll be going up from the 12-A side.

Still very cold here!!!  Win S.


Morning Dave, I met with Priscilla at the house on 12-A and she asked if the first layer of Sheetrock on the ceiling in the comm. kitchen needed to be taped. I also met with Johanna Shariff and she had questions about whether there needed to be illuminated exit signs by all the exterior doors and the number of emerg. lighting units. Does Frank Currier get involved with these issues? Let me know about the taping issue or give Priscilla a call. Her cell is 603-667-3649.   


Thanks , Win 

> On Jan 27, 2014, at 2:01 PM, "David Lersch" <davejosie@juno.com> 

wrote:

> 

> Win,

> Attached is the history of the inspections at 1097 Route 12A.

> Priscilla wants rough in electrical done next week, also they are doing the heating. 

The electrical a

> for the kitchen addition on the rear will be installed on the walls not in them. It 

is a commercial kitchen

> and the sheet rock will have to be 5/8 fc.

> 603-675-9126

01-30-14
Permit 2013-63, 1097 Route 12A. (Win) Rough in elect. inspection of dining room ceiling area and front porch lighting at 1097 Rte. 12-A 

Time 0.75 hrs.

02-12-14
Permit 2013-63, 1097 Route 12A. (Win) Rough in elect. insp. at 1097 Rte. 12-A.

Time 0.75

02-13-14
Permit 2013-63, 1097 Route 12A. (Win) Rough in plumbing insp. at Rte. 12-A.

Time 0.75


02-21-14
Permit 2013-63, 1097 Route 12A. (Win) Rough in electrical insp. at 1097 



Rte 12-A.

Time 0.75

02-25-14
Permit 2013-63. (Win) Rough in electrical insp. at 1097 Rte. 12-A.

 

Time 0.5 

03-06-14
Permit 2013-63, 1097 Route 12A. Email from Steve regarding Wheeler zoning meeting on Monday asking me to have Win there. I notified Win about the meeting and also replied to Steve unless bad weather, I would be home around noon and should be able to attend the meeting.


Time 0.2

04-17-14
Permit 2013-63, 1097 Route 12A. I talked to Frank about what has been happening with the State Fire Marshal as regards to the restaurant. The state wants some detailed plans for what they are going to do the building. He has been the middle of them and Priscilla by emails and has told Priscilla to deal with the state and copy him. I told Frank to copy me on any emails to keep me in the loop.


Time 0.3

04-23-14
Permit 2013-63, 1097 Route 12A. Johanna called my to ask some questions about childproof receptacles. She said that there would be bedrooms upstairs and some other rooms for use by her family. I told her that the kitchen and first floor, since it will be commercial space would not require them but the upstairs would as well as arc fault breakers. I told her I am not sure about emergency lights and exit lights downstairs until I get a final look at what it is going to be.


Time 0.1

05-02-14
Permit 2013-63, 1097 Route 12A. Met with the Wheelers, Frank and State Fire Marshal Tom. No definite plans were presented but they wanted to use and rent out the kitchen and dining room. There isn’t any fire separation between the downstairs and upstairs. The downstairs was v-board pine and will have old one by boards on the front and south walls. Tom said they fall under a change of use for the required codes. If they rent the downstairs to be used by others it would be a place of assembly and she would have to install a sprinkler system. Also serving alcohol could require some additional codes, Tom would check. Tom said she needed outside lights connected to the emergency lights to light the steps, porch, etc. on egress exits. There should be a latching door at the top or bottom of the stairs. Since there isn’t a fire separation, the upstairs will have to follow any code requirements required for the downstairs. Priscilla is to get a letter to Frank as to what she wants to do as far as usage so Tom can provide the correct information.


Time 2.2

03-05-15
Permit 2013-63, 1097 Route 12A. Win did a walk through of the kitchen area of the new restaurant being built. Walked through the building with the electrician. 


Time 1.0

10-21-15
Permit 2013-63, 1097 Route 12A. I was asked by Steve to do a final inspection ahead of the Planning Board's meeting on the 26th. A safety inspection was completed by the State Fire Marshall and Frank Currier. A letter is on file with the town and states that the basement can be used for storage and the upstairs can have an office and a bathroom and the rest of the upstairs can only be used as storage. A fire door needs to be installed at the top of the stairs by December 1st. The basement was okay and had a cooler, freezer as well as the normal items for heat & water. The kitchen and dining looked okay as well. The upstairs had an office and a bathroom and most of the rooms were empty except building materials over the kitchen. There was a couch and a chair in the area at the top of the stairs. The stairs to the upstairs were not changed during the renovation and do not meet the tread depth code of 10 inches. If in the future the upstairs usage is changed from storage and office space to be used in business, the stairs will have to meet egress codes for tread depth, riser height and width which will require building a new set of stairs.  I will issue a CO even though the permit expired 11-09-14 and was never renewed.


Time 0.7

David H Lersch

Plainfield Building Inspector

