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	TextBox0: 09-15-21   Inspected the footer forms with rebar installed and most on chairs, all connected together
                  even down the two steps to the lower footer. Will go back later due to storm and need to
                  see ground wire.
                   Time 0.7 

09-17-21  Inspected the rest of the work for the footer so they could pour concrete.
                 Time 0.6

09-30-21   I inspected the wall forms and also the perimeter drain trench with pipe in it. Sent a text 
                  to contractor it was okay to pour concrete.
                  Time 0.2

10-14-21   I inspected the perimeter drainage pipes, gravel, and the sealing of the foundation.
                 Time 0.3

01-07-22 Email from Chris about inspecting meter so Eversource can connect. Asked Brad to inspect.
Checked Eversource for work order.
Time 0.3

01-10-22  Texts from and to Brad, needed contractor and electrician's numbers. 
Time 0.2

01-11-22 Brad said two meter sockets, emailed Chris and asked why as permit for 3bd, 2 bath
single family home. Said in the future if he wanter to add addition, apartment over garage,
or apartmemt in basement. Brad didn't check for wires to disconnects. will send pictures.
Time 0.4

01-13-22 Brad sent pictures of panel. It is a two socket with internal buss bars to the two disconnects
on the right side. Noticed on septic approval that it was for three bedrooms, if add an apartment one
of the bedrooms could'nt be used unless approval modified for four bedrooms. Signed onto Eversource
web site and approved providing electrical service.
Time 0.3

 


